
Coordinated System of Care (CSoC) 
Project Status Report for September 14, 2011 Governance Board Meeting 

Prepared September 9, 2011 
 
Authorities – Darrell Montgomery 
Please see material from Darrell Montgomery if provided. 
 
Louisiana Behavioral Health Partnership  
On September 1, 2011 DHH announced that it has recommended Magellan Health Services, Inc. for the 
contract for the Statewide Management Organization. The following reflects the current timeline for 
Statewide Management Organization (SMO) implementation: 

Activity  Anticipated Date  Status  Notes 

Conduct statewide LBHP Forums  6/15‐6/30/11  Completed   

Receive PST approval of SMO RFP   7/1/11  Received   

Issue SMO RFP  7/8/11  Completed   

Vendor questions due  7/15/11  Received   

Answers posted  7/29/11  Completed   

SMO vendor proposals due  8/15/11  Received   

SMO vendor proposal technical review  8/16/11  Completed   

Proposal review  8/17‐8/25/11  Completed   

Vendor selected & notified  9/6/11  Completed  9/1/11 

Vendor contract negotiations begin  9/7/11     

Begin SMO implementation activities  9/7/11     

Execute SMO contract  Week of  9/26/11     

SMO operational  Week of 2/27/12     

 
Wraparound Agency (WAA)/Family Support Organization Implementation 
After the last Governance Board meeting, the implementing regions were notified of the availability of 
start‐up funding for staff beginning in October 2011. Each region expressed deep appreciation for this 
consideration and the approach that the CSoC Governance Board has taken toward implementation. 
Contracts between OBH and each WAA and FSO are begin developed to allow for the flow of funds. 
 
Each liaison has continued to have regular telephone and/or in‐person contact with their regions to 
provide technical assistance and support. Questions that are unclear to the respective liaison are 
worked through in the weekly liaison meetings and shared with all regions. Any policy issues or decisions 
that arise will be brought to the Board. 
 
The Director has been working with Mercer to ensure that the WAA and FSO fiscal models for staffing 
and ramp up are  up‐to‐date. These models will be distributed to all WAA and FSO representatives and 
reviewed with the WAAs and FSOs via conference call by the 1st week of October.  
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Planning for the Implementation Institute continues. We have secured the Parc England Hotel in 
Alexandria, LA to hold this two‐day event.  The regions have expressed a great deal of excitement about 
coming together and beginning to form their Learning Community. 
 
Next steps 

(1) Continue to conduct follow‐up sessions/conference calls with implementing regions. 
(2) Conduct conference call between WAA/FSO representatives and Mercer to review fiscal models 

and answer questions. 
(3) Develop guidance documents and materials for the Implementation Institute. 

 
Operations  
Name of Workgroup   Focus/Activities  Next Steps 

Operations  IT & Programmatic Issues  Initial work completed; work will 
resume with selected SMO 

Financial Stability  Reviewing financial requirements of the 
RFP, 1915i and 1915c documents and 
sample reporting tools provided by 
Mercer 

OBH is taking the lead on all 
tasks, CSoC partner departments 
asked to assign staff to assist in 
developing financial reporting 
tools; next meeting 9/13/11 

Non‐Residential Provider   Discussion regarding different provider 
types/groups 

Working to identify best 
mechanisms to integrate 
providers 

Outpatient Rate Setting  Rate setting   The State and Mercer will 
continue work to finalize rates  

PRTF/TGH  Working to assess PRTF and TGH 
capacity and address TGH licensing  

Work is ongoing 

State Staff Training  Training grid finalized  Initial forums/trainings will be 
scheduled for November 

Children’s Fee for Service 
Codes 

The group has completed its tasks  Work is dependent on finalizing 
rates 

 
Training and Technical Assistance Report  
Please see separate report and documents prepared by Janice Zube. 

The National Technical Assistance Center for Children’s Mental Health at Georgetown University 
recently announced that it will be offering the “Primer Hands On” ‐ Training for Leaders on Building 
Effective Systems of Care in October in Washington, DC.  The training is designed to support system of 
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care initiatives by ensuring a network of key leaders who are trained in what it takes to design and 
implement effective systems of care.  The training covers the structure, components, and elements of 
effective systems of care and the strategic processes essential to engaging partners in systems building.  
There is both a registration fee and travel costs associated with this session and space is limited. After 
talking with others, the Director contacted Sheila Pires to explore offering a Louisiana version of Primer 
Hands On. Sheila shared that they have done this very successfully in other localities. Their approach is 
to use the content they have developed to date and work to customize it for the specific state. Given 
Sheila’s history of working with Louisiana, the potential to ensure customization that accounts for our 
unique needs , and the ability to open it to a larger group of people (Sheila reported that they have 
accommodated as many as 100 people), it seems like this may be the preferred approach. 
 
In addition, the CSoC Team is planning to convene a series of forums in each of the five implementing 
regions. Ninety minute sessions will be scheduled for: (1) Families/Youth, (2) DCFS staff/reps/providers, 
(3) DOE/LEA staff/reps/providers, (4) OJJ staff/reps/providers, (5) OBH staff/providers. The team will 
spend a day in each region hosting these conversations which will both provide foundational 
information and answer questions. 
 
Next steps 

(1) Finalize contracts with training providers and select dates for these events. 
(2) Discuss with Governance Board their thoughts on conducting a Louisiana‐based Primer Hands 

On session. 
(3) Schedule regional forums. 

 
Other Activities/Item

Communications Plan 

s for FollowUp 

The Bureau of Media and Communications at DHH has secured the services of Covalent Logic to support 
the CSoC communications efforts. Representatives from Covalent Logic will attend the September 14th 
Governance Board session to listen and observe. The team will then plan both a subsequent group 

ernance Board members to obtain their input on priorities. session and individual meetings with Gov

CSoC State Team Family Lead Position 
The Family Lead position was approved by Civil Service and posted as a Program Manager position on 
9/8/11. The position close date is 9/12/11. The web‐posting was distributed by email to a variety of 
people. If anyone on the Governance Board knows someone with the preferred qualifications who may 

o have them email Jody. be interested, please feel free t

CSoC Implementation Budget 
Please see Draft Budget and Narrative documents. 
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