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Authorities	  	  
We  continue  to  await  approval  for  EPSDT.  A  call  with  CMS  was  held  on  January  5,  2012  and  all  
indications  were  that  this  will  be  approved  as  any  significant  issues  have  been  addressed.  
	  
Louisiana	  Behavioral	  Health	  Partnership	   Implementation	  Update	  
Magellan  has  had  initial  introductory  programmatic  meetings  with  each  department  and  a  joint  
contracting  meeting  was  held  on  January  5,  2012.  The  meetings  have  been  extremely  productive  and  
resulted  in  a  series  of  spin-‐off  meetings  to  address  follow-‐up  issues.  
    
Wraparound	  Agency	  (WAA)/Family	  Support	  Organization	  (FSO)	  Implementation	  

Contracting	  	  
As  of  January  6,  2012,  all  five  FSO  contracts  and  three  of  the  five  WAA  contracts  have  been  sent  to  the  
Division  of  Administration  for  final  approval.  The  remaining  two  WAA  contracts  are  currently  under  
review  at  DHH  and  will  be  forwarded  to  DOA  promptly.  

Technical	  Assistance	  and	  Training	  
Challenges  have  been  encountered  in  the  Innovations  Institute  contracting  process  as  Innovations  
Institute  was  moved  from  the  University     Department  of  Psychiatry  to  the  Department  of  
Social  Work  effective  January  1,  2012.  As  a  result,  we  were  unable  to  begin  the  contracting  process  with  
them  until  this  past  week.  We  anticipate  the  process  will  not  be  completed  prior  to  March  1,  2012  so  are  
developing  alternative  training  strategies  to  ensure  that  all  WAAs  and  FSOs  have  received  their  
introductory  training  in  time  for  go-‐live  on  March  1,  2012.  

Relationship	  with	  Magellan	  
The  WAAs  and  FSOs  will  have  their  initial  calls  with  Magellan  on  January  11,  2011.  We  will  begin  to  
discuss  the  process  of  enrollment  with  Magellan  including  OBH  certification  and  Magellan  credentialing.  

Out	  of	  Home	  Placement	  Assessment	  
Data  on  each  youth  currently  placed  out  of  the  home  is  currently  being  compiled  by  the  state  agencies.  
Magellan  will  be  onsite  next  week  (January  11-‐13,  2012)  to  work  with  staff  to  develop  the  assessment  
approach.  Jacqueline  Page  from  the  CSoC  Team  is  serving  as  the  point  person  for  coordinating  the  
assessment  process  with  John  Lyons  and  his  team.    The  contract  with  the  Praed  Foundation  (Dr.  Lyons)  
is  under  development  and  should  be  forwarded  to  DOA  for  final  approval  within  the  next  couple  of  
weeks.  
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Family	  Engagement	  Activities	  

Statewide	  Coordinating	  Council	  
Janice  Zube  and  Shawn  Herbert  convened  a  meeting  with  the  FSO  Workgroup  and  FSO  Directors  to  
begin  discussions  about  SCC  formation  on  January  6,  2012.  Shawn  will  provide  an  update  to  the  
Governance  Board  at  our  January  12,  2012  meeting.  

Family	  Stipends	  
  

Other	  Updates	  

New	  Orleans	  System	  of	  Care	  effort	  
The  CSoC  Director  will  be  meeting  with  the  New  Orleans  Principal  Investigator  (Judge  Gray)  and  the  
SAMHSA  Federal  Project  Officer  (Susan  Stromberg)  in  New  Orleans  on  January  27,  2012.  

  


