
Coordinated System of Care (CSoC) 
Project Status Report for July 22, 2011 Governance Board Meeting 

Prepared July 15, 2011 
 
Authorities – Jim Hussey/Darrell Montgomery 
Please refer to report prepared by Darrell Montgomery. 
 
Louisiana Behavioral Health Partnership  
The following reflects the current timeline for Statewide Management Organization (SMO) 
implementation (unchanged from prior report): 

Activity  Anticipated Date  Notes 

Conduct statewide LBHP Forums  6/15‐6/30/11  Completed 

Receive PST approval of SMO RFP   7/1/11  Received 

Issue SMO RFP  7/8/11  Issued 

Vendor questions due  7/15/11 3:00pm   

Answers posted  7/29/11   

SMO vendor proposals due  8/15/11 3:00pm   

SMO vendor proposal technical review  8/17/11   

SMO vendor proposal committee review  Week of 8/22/11  Completion of scoring by 8/26/11 

Vendor selected & notified  9/6/11   

Vendor contract negotiations begin  9/7/11   

Begin SMO implementation activities  9/7/11  Concurrent with contract  negotiations 

Execute SMO contract  Week of  9/26/11   

SMO operational  Week of 2/27/12   

 
The RFP was issued on Friday July 8, 2011. A link to the RFP was provided to Shannon Robshaw at her 
request so that it could be added to the CSoC website. Daily LBHP Briefings have been held since the RFP 
has been issued to update and address any time sensitive issues. Vendor questions are due today and 
will be answered by a team of people including representatives from OBH, Medicaid, Mercer, CSoC and 
others as needed. 
 
Quality Assurance and Improvement – Jody LevisonJohnson 
While decision regarding the State Governance Board Quality Assurance Committee has been deferred, 
work continues within OBH and the CSoC Team in this area.  In partnership with the CSoC Liaisons, the 
CSoC Director has met with DOE and OJJ to begin to define outcomes of importance for them. Follow‐up 
with DCFS will be scheduled by the DCFS CSoC Liaisons. 
 
Operations – Jody LevisonJohnson & Tony Speier 
Members of the Operations Team met with the Governance Board Finance/Audit Committee on 
Thursday July 14th to address questions. The questions highlight areas where policy/procedure has yet to 
be developed and will be resolved within the Financial Stability Workgroup and the SMO. 
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The following table summarizes the current status on Operations. Much of the groups’ work has been 
taken as far as possible prior to selection of the SMO. The CSoC Director together with OBH Leadership 
will continue to ensure CSoC priorities and needs are addressed going forward:  

Name of Workgroup / Subgroup  Focus/Activities  Plan for the future 

Systems Operations  IT infrastructure  Initial work completed; work will 
resume with selected SMO 

Financial Stability  Workplan has been developed  Group to resume under 
leadership of Cindy Rives upon 
her return 

Non‐Residential Provider   Initial draft of certification for 
providers completed 

Tony Speier to continue 
oversight of future activities 

Outpatient Rate Setting  Rate setting work continues, 
conducting due diligence on cost 
impact before finalizing rates 

Lou Ann Owen will continue 
oversight of future activities 

PRTF/TGH  Meeting held with PRTF 
providers on 7/7/11; meeting 
with TGH providers on 7/28/11 

Joe Keegan will continue 
oversight of future activities 

State Staff Training  Determine approach for training 
state department staff 

Work currently underway to 
identify audiences and topics 

Children’s Fee for Service Codes  The group has completed its 
tasks 

Lou Ann Owen will provide 
oversight of future activities if 
necessary 

 
Training and Technical Assistance Report – Jody LevisonJohnson 
Work continues to compile a summary of the various audiences in need of training and their specific 
training needs.  The CSoC Director had call with Marlene Matarese and Michelle Zabel of the Innovations 
Institute (University of Maryland) on July 5, 2011. Their proposed approach for training is anticipated 
shortly.  
 
Next steps 

(1) Janice Zube from the CSoC Team will continue her work to pull together an overall framework 
that identifies the various audiences for training and also the specific content needs. Once 
completed, assignments will be made to ensure all priority areas are addressed. 

(2) The CSoC Director will continue to work with potential training contractors (Innovations, Vivian 
Jackson, John Lyons) to ensure clear scopes of work are developed and contracts are executed. 



 
30BCoordinated System of Care (CSoC) Status Report – July 22, 2011

Wraparound Agency (WAA)/Family Support Organization Impleme
Johnson 
Phase I implementing regions (Regions 2, 7, 8, 9 and Jefferson Parish) 

ntation – Jody Levison

A welcome and introductory email was sent to all implementing regions on July 8th. Each region was 
assigned a primary CSoC Liaison: 

Region  CSoC Team Liaison 

2  Traci Perry 

7  Janice Zube 

8  Yvonne Diaz Domingue 

9  Jacqueline Page 
(Yvonne Diaz Domingue to cover through mid‐September) 

Jefferson Parish  Joe Keegan 

 

The CSoC Director and Liaisons met this past week to continue planning the TA approach including an 
agenda for introductory meetings (will be scheduled over the next few weeks) and an Implementation 
Institute for all regions. Selection of dates, times, locations and speakers is underway. Once a draft 
agenda is finalized it will be shared with the Governance Board. 

Next steps 
(1) Jody will continue to meet with the CSoC Team to begin to map out the implementation training 

and TA approach and develop a budget. 
 
Other Activities/Item
Stipends for Families 

s for FollowUp 

Janice Zube and the FSO workgroup continue to address this issue. Contacts are being made with other 
statewide SOCs to obtain their policies and procedures which will serve as the basis for the 

ill be proposed to the Governance Board. recommendation that w

Communications Plan 
The CSoC Director has scheduled a meeting with the Director of the Bureau of Media and 
Communications (BMAC) for the week of 7/25/11. During routine meetings arranged by CSoC Liaisons 
input has been sought from all collaborating departments on priority audiences and communications 

 what?). This information will inform the discussion with BMAC. needs (i.e. who needs to

National SOC meeting 
The SAMHSA‐sponsored national System of Care Community meeting is being held the week of July 18th. 
The CSoC Director will attend and  participate in the national SOC advisory meeting  as well as the 
National Association of State Mental Health Program Directors Children, Youth & Families Division 
meeting. A focus of the NASMHPD meeting is on bringing systems of care to scale (statewide) which will 
provide an excellent opportunity for the work here to be showcased. The Director will report on the 
meeting at the Governance Board meeting on August 5th.  
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